BANGALORE MAHANAGARA PALIKE

No EE/DD/W.O/545/2019-20

Office of the Executive Engineer
Dasarahalli Division
MEI Layout. Hesaragatta main road,
Bangalore.560073
Date: 01/02/2020

WORK ORDER

To,

M/S Technical Manger (west)
Karnataka Rural Infrastructure Development Limited.
No.280,59th Cross 17th C Maain road
3rd Y Block Rajaji nagara
Bangaluru-560010

****

Subject:- Entrustment of work" Improvements to roads drains at Chikkasandra village in ward no 12 Shettyhalli Sub Division"

Refernce :-01). Commissioner Order : Vide file No: EE/DD/PR/ /19-20
02). Administrative approval: EE/DD/AS/137/2018-19 Dated: 24.01.2019
03). Technical Sanction : EE/DD/TS/43/2018-19 Dated: 24.01.2019.
04). Job Code Number : 012-19-000032
05). Estimated Cost : 15,00,000.00

-:-:-

By Virtue of having executed agreement and the same has been accepted by the Executive Engineer for the work mentioned in subject, for the approved price of Rs. 15,00,000.00/- (Fifteen Lakhs Only) as per Schedule of rates SR 2018-19 of Bengaluru Circle and entrusted to KRIDL (incl. 12 % GST + 4.00% KRIDL Service Charges). you are hereby instructed to proceed for execution of the said work as per enclosed BOQ in accordance with agreement, prevailing standard norms and Specifications in consultation with the Concerned ward Assistant Executive Engineer, and complete the work as per agreement within 90 days from the date of issue of this work order

Executive Engineer
Dasarahalli Division
Bruhat Bangalore Mahanagara Palike

EXECUTIVE ENGINEER
Bruhat Bangalore Mahangara Palike
Dasarahalli Division, Bengaluru-57

Copy to:

1. The Zonal Commissioner BBMP Dasarahalli Zone for favour of kind information.
2. The Joint Commissioner BBMP Dasarahalli Zone for favour of kind information.
3. The Chief Engineer BBMP Dasarahalli Zone for favour of kind information.
4. A E E (Shettyhalli,T.Dasarahalli,PIA/Hegganahalli sub division) along with Schedule "B" for necessary action
5. The Necessary work bills should be accompanied along with photographs, Test Reports and also submit the progress of works fornightly.
6. Assistant Executive Engineer (V&QC) for information
7. Accounts Superindent (EE-DD) along with Original file for necessary action
8. Office File